
 
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 

CENTRAL VALLEY REGION 
 

TIME SCHEDULE ORDER NO. R5-2010-00XX 
 

REQUIRING THE CITY OF DAVIS 
WASTEWATER TREATMENT PLANT 

YOLO COUNTY 
 

TO COMPLY WITH REQUIREMENTS PRESCRIBED IN ORDER NO. R5-2007-0132-01  
(NPDES PERMIT NO. CA0079049) 

 
 

 
The California Regional Water Quality Control Board, Central Valley Region, (hereinafter Central 
Valley Water Board) finds that: 

 
1. On 25 October 2007, the Central Valley Water Board adopted Waste Discharge 

Requirements (WDR) Order No. R5-2007-0132, NPDES Permit No. CA0079049, 
prescribing waste discharge requirements for the City of Davis at the Wastewater 
Treatment Plant, Yolo County.  On 5 February 2009, the Central Valley Water Board 
amended the NPDES Permit by adopting WDR Order No. R5-2007-0132-01.  For the 
purposes of this Order, the City of Davis is hereafter referred to as “Discharger” and the 
City of Davis Wastewater Treatment Plant is hereafter referred to as “Facility”. 

2. WDR Order No. R5-2007-0132-01 allows discharges at two locations.  Discharge Point 
001 is to the Willow Slough Bypass and Discharge Point 002 is to the Conaway Ranch 
Toe Drain.  Both of these waterways are waters of the United States and are tributary to 
the Yolo Bypass. 

 
3. WDR Order No. R5-2007-0132-01 contains Final Effluent Limitations IV.A.1.a for 

Discharge Point 001, which reads, in part, as follows: 
 
       Effluent Limitations – Discharge Point 001 

Effluent Limitations 
Parameter Units Average 

Monthly 
Average 
Weekly 

Maximum 
Daily 

Instantaneous 
Minimum 

Instantaneous 
Maximum 

Cyanide µg/L 3.8 -- 9.5 -- -- 

µg/L 4.4 -- 7.1 -- -- 
Selenium, Total Recoverable 

lbs/day1 0.28 -- 0.44 -- -- 

1 Based on an average dry weather flow of 7.5 mgd. 

 
4. WDR Order No. R5-2007-0132-01 contains Final Effluent Limitations IV.A.2.a for 

Discharge Point 002, which reads, in part, as follows: 
 
     Effluent Limitations – Discharge Point 002 

Effluent Limitations 
Parameter Units Average 

Monthly 
Average 
Weekly 

Maximum 
Daily 

Instantaneous 
Minimum 

Instantaneous 
Maximum 

µg/L 4.4 -- 7.2 -- -- 
Selenium, Total Recoverable 

lbs/day1 0.28 -- 0.45 -- -- 

1 Based on an average dry weather flow of 7.5 mgd. 
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5. The final effluent limitations for cyanide and selenium, described in Findings 2 and 3 

above, become effective on 18 May 2010.   
 
6. California Water Code (CWC) section 13300 states: “Whenever a regional board finds 

that a discharge of waste is taking place or threatening to take place that violates or will 
violate requirements prescribed by the regional board, or the state board, or that the 
waste collection, treatment, or disposal facilities of a discharger are approaching 
capacity, the board may require the discharger to submit for approval of the board, with 
such modifications as it may deem necessary, a detailed time schedule of specific 
actions the discharger shall take in order to correct or prevent a violation of 
requirements.” 

 
7. On 29 October 2009, the Discharger submitted justification for a compliance schedule for 

cyanide and selenium.  The Discharger’s submittal included:  (a) documentation that 
diligent efforts have been made to quantify pollutant levels in the discharge and the 
sources of the pollutant in the waste stream; (b) documentation of source control 
measures and/or pollution minimization measures efforts currently underway or 
completed; and (c) a proposal for additional or future source control measures, pollutant 
minimization actions, or waste treatment (i.e., facility upgrades) with projected time 
schedules to achieve compliance with final effluent limitations.  The Discharger indicated 
that the proposed schedule is as short as practicable, and that full compliance by 
18 May 2010 may not provide adequate time for the Discharger to implement actions for 
the Facility to consistently comply with the final effluent limits for cyanide and selenium.   

 
8. WDR Order No. R5-2007-0132-01 contains, in part, the following interim limits for 

Discharge Point 001 that are in effect through 18 May 2010: 
 
   Interim CTR Effluent Limitations – Discharge Point 001 

1  Based on an average dry weather discharge flow of 7.5 mgd. 

  
9. WDR Order No. R5-2007-0132-01 contains, in part, the following interim limits for 

Discharge Point 002 that are in effect through 18 May 2010: 
 
   Interim CTR Effluent Limitations – Discharge Point 002 

1  Based on an average dry weather discharge flow of 7.5 mgd. 

 
10. Selenium. The source of selenium in the Discharger’s influent is primarily due to the high 

levels of selenium contained in the municipal water supply.  The municipal water supply 
for the City of Davis is primarily from groundwater sources. The Discharger anticipates 

Effluent Limitations 
 

Parameter 
Units Average 

Monthly 
Average 
Weekly 

Maximum 
Daily 

Instantaneous 
Minimum 

Instantaneous 
Maximum 

Cyanide µg/L -- -- 9.6 -- -- 

µg/L -- -- 7.1 -- -- 
Selenium, Total Recoverable 

lbs/day1 -- -- 0.44 -- -- 

Effluent Limitations 
 

Parameter 
Units Average 

Monthly 
Average 
Weekly 

Maximum 
Daily 

Instantaneous 
Minimum 

Instantaneous 
Maximum 

µg/L -- -- 7.2 -- -- 
Selenium, Total Recoverable 

lbs/day1 -- -- 0.45 -- -- 
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that the most cost effective method for lowering the level of selenium in the effluent is to 
obtain new municipal water supplies by using groundwater contained in the deep aquifer 
and/or by obtaining surface water supplies.  The Discharger is currently in coordination 
with the City of Woodland, University of California, Davis, and Yolo Flood Control and 
Water Conservation District in developing a regional treated surface water supply project 
that is expected to improved drinking water quality.  The improved drinking water supply 
will improve the water quality entering the Facility.  On 15 October 2009, a Joint Powers 
Authority, which consists of the Cities of Davis and Woodland, was sworn in and officers 
and staff appointed.  The schedule currently shows completion of the project by middle of 
2016.  However, the participating agencies are evaluating a schedule with completion 
possible by the end of 2014.   

11. Cyanide. Design alternatives for a Facility upgrade to identify a cost effective project that 
will achieve compliance with the final effluent limits for cyanide are in review by two 
emeritus professors of the University of California, Davis College of Civil and 
Environmental Engineering and a panel of wastewater treatment professionals.  A final 
report to the Davis City Council is expected in the first quarter of 2010.  In addition, the 
analytical testing methodology for cyanide has been suspected of resulting in false 
positive results due to the complex chemistry associated with cyanide.  The United States 
Environmental Protection Agency is currently developing regulatory changes to the 
analytical testing methods to address possible interferences that may be caused by 
sample preservation.  The proposed changes to the analytical testing requirements could 
result in compliance with the cyanide effluent limitations.   

 
12. The Discharger is also conducting a study on the feasibility for the agricultural reuse of 

treated effluent on the Conaway Ranch.  The feasibility study is expected to be 
completed by September 2010.  If reuse is considered feasible, the Discharger would be 
able to eliminate the surface water discharge and design and construction would be 
completed by 2015.  A final decision on the reuse project is expected by 25 October 2010 
as required by Order No. R5-2007-0132-01.  If agricultural reuse at Conaway Ranch is 
found to be infeasible, the Discharger will continue with plans to upgrade the Facility to 
meet the final effluent limits for cyanide and selenium.   

 
13. The Discharger requests time to develop and implement a Pollution Prevention Plan 

(PPP); and given the uncertainty as to the potential need to design and construct a new 
treatment process at the Facility, the Discharger requests additional time to complete the 
agricultural reuse feasibility study, introduce new municipal water supply, and find a more 
accurate analytical technique to comply with the new final effluent limits for cyanide and 
selenium contained in WDR Order No. R5-2007-0132-01. 

 
14. Immediate compliance with the new effluent limitations for cyanide and selenium is not 

possible or practicable.  The Clean Water Act and the California Water Code authorize 
time schedules for achieving compliance.   
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Mandatory Minimum Penalties 
 
15. CWC section 13385(h) and (i) require the Regional Water Board to impose mandatory 

minimum penalties upon dischargers that violate certain effluent limitations.    CWC 
section 13385(j)(3) exempts the discharge from mandatory minimum penalties “where the 
waste discharge is in compliance with either a cease and desist order issued pursuant to 
Section 13301 or a time schedule order issued pursuant to Section 13300, if all the 
[specified] requirements are met…For the purposes of this subdivision, the time schedule 
may not exceed five years in length….”   

 
16. In accordance with CWC section 13385(j)(3), the Central Valley Water Board finds that, 

based upon results of effluent monitoring, the Discharger is not able to consistently 
comply with the new water quality-based effluent limitations for cyanide and selenium.  
The final effluent limitations for these constituents are new, or more stringent, 
requirements included in WDR Order No. R5-2007-0132-01 which become effective on 
18 May 2010, and for which new or modified control measures are necessary in order to 
comply with the limitations, and the new or modified control measures cannot be 
designed, installed, and put into operation within 30 calendar days.   
 

17. By statute, a Cease and Desist Order or Time Schedule Order may provide protection 
from MMPs for no more than five years.  The Central Valley Water Board has not 
previously issued an Order to provide MMP protection for this facility.  Therefore, 
compliance with this Order exempts the Discharger from mandatory penalties for 
violations of the final effluent limitations for Discharge Points 001 and 002 for selenium 
and cyanide in accordance with CWC section 13385(j)(3).  Protection from MMPs begins 
on XX March 2010 and may not extend beyond the compliance schedule listed in this 
Order (i.e., 31 January 2015). 

 
18. Since the time schedules for completion of actions necessary to bring the waste 

discharge into compliance exceeds one year, this Order includes interim requirements 
and dates for achievement.  The time schedules do not exceed five years. 

 
The compliance time schedules in this Order include interim effluent limitations for 
cyanide and selenium.  The interim effluent limitations are based on the current treatment 
plant performance.  The maximum daily interim limitations for cyanide and selenium in 
WDR Order No. R5-2007-0132-01 are reestablished in this Order.   

 
19. The Central Valley Water Board finds that the Discharger can maintain compliance with 

the interim limitations included in this Order.  Interim limitations are established when 
compliance with the final effluent limitations cannot be achieved by the existing 
discharge.  Discharge of constituents in concentrations in excess of the final effluent 
limitations, but in compliance with the interim effluent limitations, can significantly 
degrade water quality and adversely affect the beneficial uses of the receiving stream on 
a long-term basis.  The interim limitations, however, establish an enforceable ceiling 
concentration until compliance with the final effluent limitation can be achieved. 
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Other Regulatory Requirements 

20. On XX March 2010, in Rancho Cordova, California, after due notice to the Discharger 
and all other affected persons, the Central Valley Water Board conducted a public 
hearing at which evidence was received to consider a Time Schedule Order under CWC 
section 13300 to establish a time schedule to achieve compliance with waste discharge 
requirements. 

 
21. The issuance of this Order is not a “project” as defined by the California Environmental 

Quality Act (Public Resources Code, Section 21000, et seq.) (CEQA), and does not have 
the potential to cause a significant adverse impact on the environment (Title 14 CCR 
section 15061(b)(3)). This Order enforces preexisting requirements to improve the quality 
of ongoing discharges that are part of the CEQA “baseline”; and includes interim effluent 
limitations to ensure that discharges do not increase above the CEQA baseline. Any 
measures to meet effluent limitations are the result of WDRs Order R5-2007-0069 and 
not this Order. Even assuming the issuance of this Order is a “project” within the meaning 
of CEQA, issuance of this Order is exempt from the provisions of in accordance with 
Water Code Section 13389, which exempts the adoption or modification of a NPDES 
Permit for an existing source.  This Order only serves to implement a NPDES permit and 
is therefore exempt under Section 13389.  The issuance of this Order is also exempt 
under Section 15321(a)(2), Title 14, California Code of Regulations (CCR).   

 
22. Any person aggrieved by this action of the Central Valley Water Board may petition the 

State Water Board to review the action in accordance with CWC section 13320 and 
California Code of Regulations, title 23, sections 2050 and following.  The State Water 
Board must receive the petition by 5:00 p.m., 30 days after the date that this Order 
becomes final, except that if the thirtieth day following the date that this Order becomes 
final falls on a Saturday, Sunday, or state holiday (including mandatory furlough days), 
the petition must be received by the State Water Board by 5:00 p.m. on the next business 
day.  Copies of the law and regulations applicable to filing petitions may be found on the 
Internet at: http://www.waterboards.ca.gov/public_notices/petitions/water_quality or will 
be provided upon request. 
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IT IS HEREBY ORDERED THAT: 
 
1. The Discharger shall comply with the following time schedule to ensure compliance with 

the final effluent limitations for cyanide and selenium contained in WDR Order 
No. R5-2007-0132-01 as described in the above Findings: 
 

Task Date Due 

Submit and implement an Pollution Prevention Plan (PPP) 
pursuant to CWC section 13263.3 

1 December 2010 

Annual Progress Reports1 1 December, annually 

Full compliance with the final effluent limitations for cyanide 
and selenium 

1 February 2015 

1       The progress reports for cyanide and selenium shall detail what steps have been implemented towards 
achieving compliance with waste discharge requirements, including studies, construction progress, 
evaluation of measures implemented, and recommendations for additional measures as necessary to 
achieve full compliance by the final date. 

2. The following interim maximum daily effluent limitations shall be effective immediately 
and until 31 January 2015, or when the Discharger is able to come into compliance, 
whichever is sooner. 

 
 

Parameter 
Units 

Maximum Daily 
Effluent Limitation 

Discharge Point 001 

Cyanide µg/L 9.6 

µg/L 7.1 
Selenium, Total Recoverable 

lbs/day1 0.44 

Discharge Point 002 

µg/L 7.2 
Selenium, Total Recoverable 

lbs/day1 0.45 
1  Based on an average dry weather discharge flow of 7.5 mgd. 

3. For the compliance schedules required by this Order, the Discharger shall submit to the 
Central Valley Water Board on or before the compliance report due date, the specified 
document or, if appropriate, a written report detailing compliance or noncompliance with 
the specific schedule date and task.  If noncompliance is being reported, the reasons for 
such noncompliance shall be stated, and shall include an estimate of the date when the 
Discharger will be in compliance.  The Discharger shall notify the Regional Water Board 
by letter when it returns to compliance with the time schedule. 

4. If, in the opinion of the Executive Officer, the Discharger fails to comply with the 
provisions of this Order, the Executive Officer may apply to the Attorney General for 
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judicial enforcement.  If compliance with these effluent limitations is not achieved by the 
Full Compliance date, the discharge would not be exempt from the mandatory minimum 
penalties for violation of certain effluent limitations, and would be subject to issuance of a 
Cease and Desist Order in accordance with CWC section 13301. 

 
 
 
I, PAMELA C. CREEDON, Executive Officer, do hereby certify the foregoing is a full, true, and 
correct copy of an Order adopted by the California Regional Water Quality Control Board, Central 
Valley Region, on XX March 2010. 
 
  
    

PAMELA C CREEDON, Executive Officer 


